



GOVERNMENT OF UNITED ARAB EMIRATES

UNITED NATIONS DEVELOPMENT PROGRAMME

UAE GENERAL WOMEN'S UNION

**UAE NATIONAL GENDER MAINSTREAMING INITIATIVE:
CAPACITY BUILDING OF THE UAE'S GENERAL WOMEN'S UNION**

PROJECT EXTENSION AND BUDGET REVISION

Project Number: 00050557
Project Title: UAE NATIONAL GENDER MAINSTREAMING INITIATIVE:
CAPACITY BUILDING OF THE UAE'S GENERAL WOMEN'S UNION
Source of Funds: Third Party Cost-Sharing Contribution – Donor Government of UK

Management arrangement: National Execution

Designated institution: General Women's Union

Revision Code: "B"

Revision reason: Extension of Project Duration

Operational start date: 12 March 2006

Field work completion date: 31 December 2008

Justification: This revision is to extend the project for an additional 6 months to complete planned activities as per attached work plan.

| UNDP/Government Cost-Sharing | |
|--|---------------|
| Previous input total (C/S) Phase 1 | \$ 581,994.23 |
| Project Expenditure (Delivery until 31 March 2008) | \$ 518,704.00 |
| Remaining Balance | \$ 63,280 |

Government

H. E. Noura Al Suwaidi,
Director General
UAE General Women's Union
United Arab Emirates

UNDP


Khaled Alloush
UNDP Resident Representative

| | | | | |
|-----------------------|--|--|----------|------------------|
| | | | 2 days | 7,500 USD |
| | Gender Dialogue (Private Sector Representatives Event) | | | 4,000 USD |
| | Gender Specific Training | | 3 days | 7,500 USD |
| November 2008 | Gender Dialogue (Public Sector High Level Representatives Event) | | 2 days | 5,000 USD |
| | Monitoring and Evaluation | | 3 months | |
| October-December 2008 | | | | TOTAL 69,000 USD |

Khaled Alloush
Resident Representative
UNDP - United Arab Emirates

HE Noura Al Sawaidi
Director General Womens Union

Sue Elliott
Political & Public Diplomacy Officer
British Embassy of Abu Dhabi



Project No. 00050557 - "National Gender Mainstreaming Initiative: Capacity Building of the General Women's Union"
Work plan: June 2008- December 2008

| MONTH | ACTIVITY | DURATION | BUDGET |
|--------------------|---|----------|------------|
| June-November 2008 | Project's Assistant Salary | 6 months | 13,100 USD |
| June-December 2008 | Publications (Including certificates, final report, project's main findings) | 7 months | 10,000 USD |
| June-December 2008 | Petty Cash | 7 months | 2,700 USD |
| June-December 2008 | Administrative Charges | 7 months | 6,200 USD |
| July 2008 | Gender Specific Training | 3 days | 4,000 USD |
| October 2008 | Gender Dialogue (Field visits) | 4 days | 5,000 USD |
| | Gender Specific Training | 3 days | 4,000 USD |

[Handwritten signature]

[Handwritten signature]

[Handwritten initials]

The Project is being extended to carry out the following activities:

- 1.1 Training in gender's role in the environment for the Gender Women's Union's (GWU) Environment Department in cooperation with the Abu Dhabi Environment Agency.
- 1.2 Training in gender related health issues for the GWU's Health Department
- 1.3 Training in engendering politics for the GWU's Political Affairs Department
- 1.4 Publishing reports on activities conducted and training sessions
- 1.5 Providing Gender Sensitizing dialogue sessions for Middle Management of Federal Ministries and Authorities
- 1.6 Providing Gender Sensitizing dialogue sessions for Management of the Private Sector (Oil & Gas, Banking and Financial Industries will be targeted).